
ID Task Name Duration Start Finish

1 WVWD Groundwater Model Integration and Enhancement Project 237 days Mon 4/1/13 Tue 2/25/14

2 LGA Grant Award 0 days Mon 4/1/13 Mon 4/1/13

3 CEQA - not applicable 0 wks Mon 4/1/13 Mon 4/1/13

4 Project Administration 237 days Mon 4/1/13 Tue 2/25/14

5 Labor Compliance Program 237 days Mon 4/1/13 Tue 2/25/14

6 Reporting 237 days Mon 4/1/13 Tue 2/25/14

7 Project Design & Implementation 236 days Mon 4/1/13 Mon 2/24/14

8 Formalize Basin Technical Advisory Committee 8 wks Mon 4/1/13 Fri 5/24/13

9 Review EPA RCM 10 wks Mon 4/1/13 Fri 6/7/13

10 Preliminary Simulations 8 wks Mon 6/10/13 Fri 8/2/13

11 Optimize Remedial Systems 12 wks Mon 8/5/13 Fri 10/25/13

12 Future Scenarios for Basin Operations 14 wks Mon 10/28/13 Fri 1/31/14

13 Project Report 6 wks Tue 1/14/14 Mon 2/24/14

14 Project Closeout 0 days Mon 2/24/14 Mon 2/24/14

15 Final Grant Funding Submittal 0 days Mon 2/24/14 Mon 2/24/14
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